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ENGINEERING DEPARTMENT REPORT - January 2008

Following are the significant activities for the Engineering Department for the month of January:

BN

% N oy

Building inspections completed: 144
Plan reviews completed: Commercial: 8 Residential: 7
Building Permits Issued: 24
Meetings: 29
Office consultations: 5
Field conferences and inspections: 1
Excavation permits issued: 20
NPDES Phase Il Stormwater permits issued: 0
Stormwater inspections: 0
Other Activities:
Lindberg Road:

- Continue to monitor condition of road. Concerned that movement of
subgrade continues.
- No new information from INDOT regarding Atlas suit.

Salisbury Safety Improvement Project, Phase Il

- Continuing to meet with property owners on land acquisition.
- Coordinating project scope with Sycamore Lane.

Cumberland Avenue Reconstruction:

- Schneider completed the 3D Multimedia fly-through of the CPC’s preferred
concept.

- Reviewing engineering report, cost estimates and traffic study.

- Last CPC meeting held, CPC very receptive of 3D fly-through.

Western Interceptor:

-Instalied approximately 2,300’ of 36" sewer pipe.
- Completed bore and jack under SR 26.
- Project on schedule.

Purdue Transportation Plan, Phase 1A:

- Environmental assessment documentation is on-going.

- BF&S has submitted some alternative concepts for the connection of
Harrison Street to River Road and Tapawingo Drive.

- Grade review plans submitted to INDOT. Awaiting review comments.

- Met with Purdue and BF&S to discuss Sasaki suggestions.

Yeager Road, Phase I

- INDOT has approved master contract, still waiting to receive.

Yeager Road, Phase Il

- Crossroad Engineers are working on Grade Review Plans.

Sycamore Lane Traffic Calming Project:

- HE-BFS has submitted Grade Review Plans to INDOT for comment, still
waiting for review.
- Master Contract returned from INDOT.



- Met with INDOT regarding right-of-way requirements and procedures for
this HES project. City will need to complete some additional right-of-way
acquisition steps to meet INDOT requests.

2008 Street Resurfacing Project:

- Shortlist of streets compiled and ready for review.
- Bid book started.
- Anticipate bid date in late February or early March.

2008 Sidewalk Replacement Project:

- Starting design work and project specifications.

2008 Sidewalk and Ramp Project:

- Starting design work and project specifications.

2008 CDBG Sidewalk Project:

- Estimates have been made for locations.
- Bid book started.
- Anticipate bid date in late February or early March.

Green Meadows Lift Station:

- Replacement of Green Meadows Lift Station and Force Main
improvements.

- Nine bids opened 1/22/08. Apparent low bidder was Infrastructure
Systems, Inc. with a base bid of $976,166.00

- Project to be awarded February 5, 2008.

Respectfully Submitted,
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David M. Buck, P.E.
City Engineer
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